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¢ Supplemental Agreement No, 2.
to Contract No, SC~21-54

Date: April 2, 1956

SUPPLEMENTAL AGREEMENT
TO
FIXED PRICE CONTRACT
FOR
THE UNITED STATES OF AMERICA

CONTRACTOR: The Perkin-Elmer Corporation, Norwalk, Connecticut
SUPPLEMENTAL AGREEMENT FOR: Contract Work (see Schedule)

CHANGE IN CONTRACT TARGET PRICE: $271,814 v

SEGRET
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This Supplemental Agreement made and entered into this 2nd day of April 1956
amends, supplements, and revises Contract SC-21-54 as follows:

1. 1In the Schedule, Section L 'Price Redetermination,"
a) Delete subsection 2 and insert the following:

"2. The contract target price set forth in Appendix I, as amended in
paragraphs 2 and 3 below, for delivery of the items listed therein is
$5,672, 826 and such target price is composed of contract target costs

of §5, 300 213’/and a total contract target profit of $372,613.” However,
in consideration of the circumstances set forth in subsection 1, above,
upon expenditure of 75% of the contract target cost of $5,300,213, the
parties hereto agree to examine the costs incurred and the costs expected
to be incurred in completion of the contract work and to negotiate in
good faith to revise the contract target cost, or to establish a
reasonable maximum contract ptice, or both."

b) Delete subsection 4 and insert the following:

4. Upon the filing of the statement and other pertinent information
required by subsection 3, the Contractor and the Contracting Officer
will promptly negotiate in good faith to agree upon a reasonable re-
vised total contract target cost, or a reasonable maximum contract
price, or both, PROVIDED, HOWEVER, That no revision need be made in
the contract target cost of $5,300,213, if it is agreed that such
contract target cost is reasonable in the light of circumstances at
the time., Any revision of the contract target cost, or the estab-
lishment of a maximum contract price, shall be evidenced by an
amendment to this contract."

¢) Delete subsection 6 and insert the following:

"6, Upon the filing of the statement and other pertinent information
required by Subsection 5, above, the Contractor and the Contracting Officer
will promptly negotiate in good faith to agree upon a reasonable revised
price for the entire contract which, upon the basis of such statement and
other pertinent information, will constitute fair and just compensation to
the Contractor for the performance of this contract. The revised price
shall be evidenced by an amendment to this contract. In determining the
extent of any estimated allowance for profit to be taken into account in
fixing such revised price, consideration shall be given to the agreed

upon target profit of $372,613, at a target cost of $5,300.213, and the
extent to which the Contractor has performed the contract with efficiency
economy and ingenuity. In the event that the Contractor's actual costs of
producing the supplies or furnishing the services hereunder exceed $5,300,213
consideration shall be given to reducing the Contractor's target profit of
$372,613, and, in the event such actual costs are less than $5,300,213, con-
sideration shall be given to increasing the Contractor's target proflt of
$372,613."

V.

Page one of Supplemental Agreement No. 2 to Contract SC-21-54.
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In Appendix I, delete Section A, and insert the following new Section A.

“Section A, Items to be furnished by Contractor.*'

“The Contractor will be paid a total price of $1,764,357, subject to the
provisions of Section L of this Schedule, entitled "Price Redetermination®,
for performance of the services and furnishing the supplies set forth
under Items 1-51."

Complete Appendix I, Section A, replacement is attached hereto.

In Appendix I, Section B, add the following new pages, xii-a, xviii-a, xxix-a
XXxX-a, Xxxi-a, xxxii-a and xxxv, describing the additions to the Ground Sup-

port Equipment required as a result of the increased magnitude of operationms,
Section B is to read as follows:

"Section B. Items to be manufactured by Hycon Mfg. Company."

¥Description of items which follow are given in more detail in Hycon Mfg.
Co., '"Aerial Surveying Equipment Proposal, 14 May 1955," "Aerial Surveying
Equipment, 1 September, revised 14 November,® *pdditions to Project Plan,

29 August® and “Letter of 21 March 1956 from W. C. McFadden to R, M. Scott.”
Such detailed item descriptions are hereby incorporated in the contract by
reference and are made a part hereof.

"Hycon Mfg. Co. will be paid a total price of $3,616,997 subject to the
provisions of Section L of this Schedule, entitled "Price Redetermination"
for performance of the services and furnishing the supplies set forth
under Items 52-183 and 185-253."

Complete Appendix I, Section B, replacement pages are attached hereto.

In Appendix I, delete Section C, and insert the following new Section C.

“"Section C. Items to be furnished by Contractor (subject to the provisions
of Section L of this Schedule, entitled "Price Redetermination'.

Item
No. Description Total Price
184 Contractor's services in connection with technical

and administrative responsibilities with coordin-
ation and with administration of the procurement
hereunder from Hycon Mfg. Co. $291,472

Complete Appendix I, Section C, replacement is attached hereto,

Page two of Supplemental Agreement No. 2 to Contract SC-21-54.
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Except as hereby modified, either expressly or by necessary implication,

all the terms, covenants and conditions of the contract affected shall continue
in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Supplemental
Agreement as of the day and year first above written:

THE UNITED STATES OF AMERICA

25X1
BY

” (Contracting Officer)

N THE PERKIN-EIMER CORPORATION
(Contractor)

25X1

Vice President

(Title)

Main Avenue
Norwalk, Connecticut
(Address)

I, | | » certify that I am the 25X1

Secretary

of the corporstion named as Contractor herein; that

25X1 , Who signed this Supplemental Agreement on behalf of

Vice President

the Contractor, was then of said corporation; that said

Supplemental Agreement was duly signed for and in behalf of said corporation by

authority of its governing body, and is within the scope of its corporate powers.
N 27 A

| 25X1
(CORPORATE SEAL)

Page three of Suppleme%ﬁg}‘Agreement No. 2 to Contract SC-21-54,
‘ftﬁ,‘ 6

Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020001-2



Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020001-2

APPENDIX I

A. Items to be furnished by Contractor.

The Contractor will be paid a total price of
$1,764,357, subject to the provisions of Section L of
this Schedule, entitled "“Price Redetermination®, for

performance of the services and furnishing the supplies
set forth under Items 1l-51.

g

NG
e
-
Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020001-2



1 ) T

Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020001-2

ITEM UNIT TOTAL
NO. DESCRIPTION PRICE PRICE
1 Purchase of service, engineering and test
facilities to proceed with tests in obtaining
the failure point as a function of thickness
for optical glass plates of the general type
of BSC-2 or BK-7 as described in the Projector
Division Technical Specification No. 1, dated
January 10, 1955, and furnish a report of the
findings of these tests, 6,593
Delivery ~- April 1, 1955
2 Fabricate sixty-six (66) Type A windows per
Perkin-Elmer Dwg. 111-0907 for use with S
Configurations A-1 and A-2 | 348, 22,967 a1
Delivery - four (4) 6-1-55
two (2) 7-1-55
six (6) 8-1-55
twelve (12) 9-1-55
twelve (12) 10-1-55
twelwe (12) 11-1-55
twelve (12) 12-1-55
six (6) 1-1-56
3 Fabricate thirty-three (33) Type B windows, per ,
perkin-Elmer Dug. 111-0908 for use with Configu- 46 \
rations A-1 and A-2 439, 14,486 %
Delivery - two (2) 6-1-55
one (1) 7-1-55
three (3) 8-1-55
six (6) 9-1-55
six (6) 10-1-55
six (6) 11-1-55
six (6) 12-1-55
three (3) 1-1-56
4 Fabricate seven (7) Type C windows, per Perkin- p
Elmer Dwg. 111-0909 for use with Configuration B 324, 2,268

Delivery - one (1) -8-15-55
one (1) 10-1-55
one (1) 11-1-55
one (1) 12-1-55
one (1) 1-1-56
two (2) 2-1-56

C . '

ii
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Fabricate fourteen (14) Type D windows, per \ LR
/

Perkin-Elmer dwg 111-0910 for use with Con- °-wn
figuration B. 329.

Delivery: two (2) 8-15-55
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Fabricate fourteen (14) Type E windows per Perkin-
Elmer Dwg 111-0911 for use with Configuration B 255,

Delivery - two (2) 8-15-55
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Fabricate fourteen (14) Type F windows, per Perkin-
Elmer Dwg 111-0912 for use with Configuration B 428,

Delivery - two (2) 8-15-55
two (2) 10-1-55
two (2) 11-1-55
two (2) 12-1-55
two (2) 1-1-56
four (4) 2-1-56

Fabricate fourteen (14) Type G windows, per Perkin-

Elmer Dwg 111-0966 for use with Configuration C. 3,053,
Delivery - Two (2) September 15, 1955
Two (2) December 1, 1955 i/ i@/
Two (2) January 1, 1956 Opne ¥

Two (2) February 1, 1956
Two (2) March 1, 1956
Two (2) April 1, 1956
Two (2) April 15, 1956

Fabricate seven (7) Type H windows per Perkin-Elmer

Dwg 111-0967 for use with Configuration C. 3,053,

A —

Delivery - One (1) September 15, 1955
One (1) December 1, 1955
One (1) January 1, 1956
One (1) February 1, 1956
- One (1) March 1, 1956
One (1) April 1, 1956
One (1) April 15,1956

N

iii
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3,570

5,992

42,742
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14

15

16

| DHGRET

Provide engineering services to:develop and furnish

to the Government a preliminary design lay out of a
Data Recording Camera as described in Projector Division
Tech. Spec. No. 2 dated January 19, 1955, and Amendment
No. 1, dated April 4, 1955 and revised May 6, 1955.

Delivery - April 30, 1955

Provide engineering services to develop and furnish
to the Government an advanced engineering lay out

of Data Recording Camera from the preliminary design
developed under Item 10.

Delivery - May 30, 1955

Construct, test and deliver a prototype of the
Data Camera developed under Items 10 and 11

Delivery - June 30, 1955

Provide the necessary facilities and services to
assemble the first production unit of a Data Re-
cording Camera but modified as indicated by the
results of the prototype tests.

Delivery - July 15, 1955

Provide the necessary facilities and services to
test, evaluate and deliver the first production
unit of a Data Recording Camera.

Delivery - August 31, 1955

Furnish to the Government a complete set of
engineering drawings for the manufacture of
a Data Recording Camera

Delivery - September 30, 1955

Construct, test and deliver nineteen (19) Data

Recording Cameras similar to the prototype de-

veloped under Item 12 but modified as indicated

by the results of the prototype tests. 12,401,37

Delivetry - One (1) 9-15-55
One (1) 10-15-55
One (1) 11-22-55
One (1) 12-23-55
Balance - four (4) per month from
January, 1956 to April, 1956

iv

RFRATT
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35,214

43,886

33,423

16,768
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Provide four (4) spare parts kits, each kit con-

taining sufficient spare parts, service and

operating instructions for the maintenance of

five (5) Data Recording Cameras, in accordance

with the list of spare parts approved by the

Projector Division April 7, 1955 3,060,50

bt

Delivery - One kit (1) 8-31-55
One kit (1) 12-23-55
One kit (1) 2-1-56
One kit (1) 3-15-56

Provide engineering services to design and develop
one Image Evaluation Device as described in Pro-
jector Division Tech. Spec. No. 3, dated 1-27-55.

Delivery - March 1, 1955

Provide the necessary services to restore the
Image Evaluation Device to satisfactory operation
condition from the damage inflicted by the flood
of October 15, 1955.

Submit an engineering technical report describing
the operation and performance of the Image Evalu-
ation Device developed under Item 18.

Delivery - May 1, 1955

Purchase the services of Dr. J. G. Baker and Spica,
Inc. as consultants in the field of system engineering
and optical design of the specific equipment required
for the satisfactory performance of the program.

To be billed monthly

Provide the necessary engineering services to design
and develop a 36" £/10 Lens as described in Projector
Division Tech. Spec. No. 4 dated February 10, 1955,
and furnish to the government one copy of the final
design.

Delivery - June 15, 1955

_ Provide the necessary engineering services to redesign

the 36" £/10 lens in accordance with the new design
furnished by the Projector Division on November 1, 1955
and furnish one copy of the final design to the Government

Delivery - January 15, 1956

Approved For Release 2009/07/22 : CIA-RDP89B00708R000500020001-2
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Construct, test and deliver a prototype of the
36" £/10 Lens designed under Item 21,

Delivery - July 1, 1955

Construct, test and deliver a prototype of the
36" £/10 lens redesigned under Item2l-a

Delivery - February 1, 1956

Purchase the required quantities of LaK-9 and KzFS-4
optical glass including a sufficient overage of each
type of glass to provide for breakage and damage to
manufacture one prototype and six (6) production units
of the 36" £/10 lens designed under Item 21,

Delivery - June 1, 1955

Construct, test and deliver five (5) 36" £/10

lenses, similar to the prototype developed under

Item 22-a, but modified, if necessary, as indi-

cated by the results of the prototype tests. 3,939

Delivery ~ One (1) March 1, 1956
One (1) April 1, 1956
One (1) May 1, 1956
Two (2) June 1, 1956

Cost of tools, materials and parts obsoleted by
the redesign of the 36% £/10 lens

Submit a complete engineering technical report
of the performance of the prototype lens

Delivery - July 10, 1955

Provide the necessary engineering services to design
and develop a Scanning Periscope as described in
Projector Division Tech. Spec., No. 6, dated April 27, 1955

and the revisions thereof dated May 3, 1955 and May 25, 1955,

and furnish to the Government one copy of the final design
Delivery - July 1, 1955

Construct, test and deliver a prototype of the Scanning
Periscope containing the complex version of the hand

control unit designed under Item 26.

Delivery - August 15, 1955

EFATTH

vi
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28-a

29

30-a

31
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Provide the necessary Model Shop facilities to
construct, test and deliver the first five (5)
Scanning Periscopes with the simplified version
of the hand control unit, 20,643.20 103,216

Delivery - Two (2) 9-15-55
One (1) 10-1-55
Two (2) 11-1-55

Provide the necessary services to repair and

restore to satisfactory operating condition the

hand control unit for Periscope #101, which was

damaged while in normal use in the field. 2,731

Delivery - April 1, 1956

Construct, test and deliver five (5) Scanning

Periscopes each containing the complex version

of the hand control unit for use with the Com-

putor and Memory unit being designed and developed

under Item 32 but modified, if necessary, as indi-

cated by the results of the prototype tests 17,636 88,180

Delivery - One (1) 1-1-56
One (1) 2-1-56
One (1) 3-1-56
Two (2) 4-1-56

Construct, test and deliver ten (10) Scanning

Periscopes each containing the simplified version

of the hand control unit but modified, if

necessary, as indicated by the results of the

prototype tests, 17,455.40 174,554

Delivery - Two (2) 1
One (1) 1-
One (1) 2-
One (1) 3-
Two (2) 5-
Two (2) 6-
One (1) 7-

Provide four (4) spare parts kits, each kit con-

taining sufficient spare parts in accordance with

good commercial practice, for the maintenance of

five (5) Scanning periscopes 1,582 6,328

Delivery - One (1) 9-15-55
One (1) 12-1-55
One (1) 2-1-56
One (1) 5-1-56

vii
Eram=
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Provide engineering servicés to design and develop
a mechanical Computor & Memory unit as described in
Projector Division Tech. Spec. No. 7, Revision A,
dated 4-20-55, and furnish to the government one
copy of the final design.

Delivery - August 1, 1955

Construct, test and deliver one (1) prototype and
five (5) production units of the Computor & Memory
Unit designed under Item 32, 4,626.83

Delivery - Prototype 8-1-55
One (1) 1-1-56
One (1) 2-1-56
One (1) 3-1-56
Two (2) 4-1-56

Provide the necesssry services to restore the
prototype Computor & Memory Unit to satisfactory
operating condition from the damage inflicted by
the flood of October 15, 1955.

Delivery - April 1, 1956

Provide five (5) spare parts kits, each kit con-

taining spare parts, service & operating instructions

and a small complement of special gauges & standard

tools for the maintenance of each computor & memory

unit delivered. 510.40

Delivery - One (1) 1-1-5
One (1) 2-1-5
One (1) 3-1-5
Two (2) 4-1-5

Provide engineering services to test eighty-five
(85) 24" £/6 lenses which will be furnished to
Perkin-Elmer, and select forty (40) lenses ac-
cording to the Projector Division Tech. Spec. No.5
dated February 21, 1955, and prepare and deliver to
the government a technical report on the performance
of the selected lenses.

Delivery - June 1, 1955

Provide the necessary facilities and services to dis- -
assemble the forty (40) lenses selected under Item 35

and rework the optical elements to the specifications
provided by Dr. J. G. Baker , then reassemble, test &
calibrate and deliver each lens. 387.60

Delivery - Six (6) 8-1-55
Eight (8) 9-1-55
Ten (10) 10-1-55
Ten (10) 11-1-55

Si 6) 12-1-55
= © Sl
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Provide the necessary services and facilities to
test, select and rework forty (40) sets of red &
yellow filters for the selected 24" £/6 lenses.

One red and one yellow‘filter to be
delivered with each lens.

Delivery -

Provide engineering services to design and develop
a 24% £/8 Lens as described in Projector Division
Tech. Spec., No. 8, dated February 23, 1955

Delivery - June 1, 1955

Provide the necessary engineering services to re-
design the 24" £/8 Lens in accordance with the new
design furnished by the Projector Division on
November 15, 1955, and furnish one copy of the
final design to the Government.

Delivery - January 1, 1956

Construct, test and deliver a prototype of the
24 £/8 Lens designed under Item 38.

Deiivery - August 1, 1955

Construct, test and deliver a prototype of the
24% £/8 Lens redesigned under Item 38-a,

Delivery - January 16, 1956

Purchase the required quantities of LaK-9 and
KzFS-4 optical glass including a sufficient
overage of each type of glass to provide for
breakage and damage to manufacture one prototype
and forty (40) production units of the 24" £/8
lens designed under Item 38,

Deliveyy -~ June 1, 1955

ix

EFRNTY/

110.75
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Construct, test and deliver five (5) 24" £/8

lenses in shipping barrels similar to the prototype

developed under Item 38-a but modified, if necessary

as indicated by the results of the prototype tests, 1,027.60

Delivery - April 1, 1956

Construct, test and deliver twenty-four (24) 24" '$f‘ﬁf?
£f/8 lenses in shipping barrels in addition to the )@ WP

lenses being supplied under Item 4l-a. 572 79
Delivery - June 1, 1956

Construct, test and deliver eleven (11) 24" £/8

lenses in shipping barrels in adlition to the

lenses being supplied under Items 4l-a and 41-b, 706.82

Delivery - 3 months from receipt of glass.

Submit an engineering technical report of the
performance of the prototype lens developed

under Item 39.

Delivery - July 22, 1955

Provide engineering services to design and develop
the fused quartz mirrors and mounts listed below

as described in Projector Division Tech. Spec. No. 14
dated February 23, 1955.

1) 19.5" 0.D. C.A, Elliptical mirror for system ''B"
per Dwg No. 155-0003

2) 13.0% 0.D. C.A. Elliptical mirror 19.4" major axis
for system '"C" per Dwg No. 155-1010

3) 15.5" 0.D. C.A. special mirror for System "C* per
Dwg. No., 155-1011

4) 6.1" Major Axis Diagonal for System "'C'* per
Dwg No. 155-1012

5) 10.1" Major Axis D1agona1 for System "C" per
Dwg. No. 155-1013

6) 11.5" x 10,5" mirror . for System "C" per Dwg 155-1014
7) 12.8" x 12,1" mirror for system '*C" per Dwg 155-1015

Delivery - (1) - 10-13-55
(2) thru (7) - 5/15/56

@FRYTY

&

x
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44-a

45-a

47-a
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Purchase the required material and‘téoling, both optical
and mechanical for the fabrication of the fused quarts
mirrors and mounts designed under Item 43~-a.

Delivery - August 1, 1955

Purchase additional material and tooling required to
produce the mirrors described in 43-a not available
from that material and tooling purchased for Item 44.

Delivery - 7-31-56

Construct, test and deliver the quantities listed
below of the fused quartz mirrors and mounts de-
signed under Item 43-a

1) Six (6) mounts and elliptical mirrors with a
19.50" 0.D., C.A. and a finished thickness of 2" 2,805,

Delivery - One (1) 8-22-55
One (1) 8-7-55
One (1) 11-16-55
One (1) 12-15-55
One (1) 1-27-56
One (1) 2-24-56

2) Six sets of mirrors, one each 155-1010,
155-1011, 155-1012, 155-1013, 155-1014,
155-1015. Per set of six . . . . 9,867

Delivery - One (1) set 7-1-56
One (1) set 9-1-56
Two (2) sets 1l-1-56
Two (2) sets 12-1-56

Provide engineering services to develop the
mechanical design for the 180" £/13.8 optical
system as described in Projector Division Tech.
Spec. No. 9, dated April 18, 1955.

Delivery - April 1, 1956

Construct, test and deliver five (5) 180" £/13.8
optical systems as designed under Item 46-a 19,080

Delivery - One (1) July 1, 1956
One (1) September 1, 1956
Two (2) Novemberl, 1956
One (1) December 1, 1956

xi
@?@W?T,
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Construct, test and deliver parts for one system
as designed under Item 46-a, Minor assemblies are
to be delivered assembled and all parts are to be
packaged for domestic shipment and storage.

Delivery - One (1) December 1, 1956
Deleted
Delé&ted

Provide the necessary services and facilities to
design and develop the optical test equipment re-
quired for the satisfactory performance of the
optical components of the entire system being
developed under this contract as described in
sub-items 1-12 below.

1) Provide the necessary engineering services to
design and develop a 100" £/25 Collimator with at-
tachments as.described in the Projector Division
Tech. Spec. No. 15 dated July 14, 1955, and Amend-
ment No, 1 thereto, dated August 29, 1955, and
furnish to the Government one set of production
drawings to manufacturer's standards

Delivery - October 1, 1955

2) Provide the necessary engineering services to
design and develop a 300" £/27 Collimator with at-
tachments as described in the Projector Division
Tech. Spec. No. 15 dated July 14, 1955, and Amend-
ment No. 1 thereto, dated August 29, 1955, and
furnish to the Government one set of production
drawings to manufacturer's standards.

Delivery - October 1, 1955

3) Provide the necessary engineering services to
design and develop the test equipment to insure the

satisfactory performance of the Data Recording Camera

as described in the Projector Division Tech. Spec.

No. 15, dated July 14, 1955, and furnish to the Govern-
ment one set of production drawings to manufacturer's

standards

Delivery -~ October 1, 1955

)
AP
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4) Provide the necessary engineering services to
design and develop the test equipment to insure the
satisfactory performance of the Scanning Periscope
and Hand Control as described in the Projector
Division Tech. Spec. No. 15, dated July 14, 1955
and furnish to the Government one set of production
drawings to manufacturer's standards 5,062

Delivery - October 1, 1955

5) Provide the necessary engineering services to

design and develop the test equipment to insure the

satisfactory performance of the Computor and Memory

Unit as described in the Projector Division Tech.

Spec. No. 15, dated July 14, 1955, and furnish to

the @overnment one set of production drawings to

manufacturer's standards. 1,012

Delivery - October 1, 1955

6) Provide the necessary engineering services to

design and develop a Rotating Mirror Assembly,

Light Source and Spherical Mirrors as described in

the Projector Division Tech. Spec. No. 15, dated

July 14, 1955, and Amendments Nos. 1 & 2 thereto,

dated August 29, 1955 and December 12, 1955 re-

spectively, and furnish to the Govermment one set

of production drawings to manufacturer's standards, 2,025

Delivery - January 1, 1956

7) Construct, test and deliver five (5) 100" £/25 V//
Collimators with attachments designed under sub-
item 1 above 3,037.40 15,187

Delivery - One (1) October 1, 1955
One (1) January 1, 1956
One (1) January 15, 1956
One (1) February 1, 1956
One (1) February 15, 1956

8) Construct, test and deliver five (5) 300" £/27
Collimators with attachments designed under sub-
item 2 above. 5,872.40 29,362

Delivery - One (1) January 1, 1956
. One (1) February 1, 1956
One (1) February 15, 1956
Two (2) March 1, 1956

xi-b
EFRRIT
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9) Construct, test and deliver three (3) sets of
Data Recording Camera test equipment designed under
sub item 3 above 2,025 6,075

Delivery - One (1) October 1, 1955
One (1) November 1, 1955
One (1) December 1, 1955

10) Construct, test and deliver three (3) sets of
Scanning Periscope and Hand Control test equipment
designed under sub-item 4 above. 2,700 8,100

Delivery - One (1) October 1, 1955
One (1) November 1, 1955
One (1) December 1, 1955

11) Construct, test and deliver three (3) sets of
Computor and Memory Unit test equipment designed .
under sub item 5 above. 337.33 1,012

Delivery - One (1) December 1, 1955
One (1) January 1, 1956
One (1) February 1, 1956

12) Construct, test and deliver one Rotating

Mirror assembly, one Light Source, and ninety

(90) Spherical Mirrors designed under sub-item 6

above. 16,200

Delivery - January 15, 1956
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APPENDIX I

Bection B. Items to be manufactured by Hycon Mfg. Company.

Description of items which follow are given in more detail in
Hycon Mfg. Co. "Aerial Surveying Equipment Proposal, 14 May 1955,"
'"perial Surveying Equipment, 1 September, revised 14 November,"
pdditions to Project Plan, 29 August" and "Letter of 21 March 1956
from W, C, McFadden to R. M, Scott.' Such detailed item descriptions
are hereby incorporated in the contract by reference and are made a
part hereof,

for ™ /

- Hycon Mfg. Co. will be paid a total price of $3,616,997 subject
to the provisions of Section L of this Schedule, entitled "Price
Redetermination" for performance of the services and furnishing the
supplies set forth under Items 52-183 and 185-253.
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1.3.7 Deliver three-hundred (300) additional
production units of the A-9B Film Spools 4.52

Delivery - Jumne 1, 1956
1.3.7 Deliver three-hundred (300) additional
production units of the A-8B Film Spools 7.89

Delivery - June 1, 1956

CTRET

xviii-a
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Deleted A, D

Deliver eight (8) production units
of Electrical Test Set including
400 cycle circuit provisions. 3,250

Delivery - Two (2) 3-31-56
Three (3) 4-30-56
Three (3) 5-31-56

EFATT

xxix=-a
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5.1.9

5.1.9

5.1.9

5.1.9
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Design Phase I of Mount, Test Set 73-C
Delivery - (Deferred)

Deliver first article of one (1) unit
of Mount, Test Set 73-C

Delivery - (Deferred)

Deliver two (2) production units of
Mount, Test Set 73-C

Delivery - (Deferred)

Sub-system Test Equipment Configu-
ration C., Design Phase I.

Delivery =~ (Deferred)

Deliver Sub-system Test Equipment,
Configuration C. First article.

Delivery - (Deferred)

Deliver sub-system Test Equipment
Configuration C two (2) production
units,

Delivery - (Deferred)

D
Deleted S

elete v,

Deliver first article of one (1) set of
Test and Repair Equipment, General, in-
cluding Small Hand Tools, Supplies and
three Tote Box Benches

Delivery - 31 January 1956

Delete; 1,4}0

Deliver two (2) production sets of Test

-and Repair Equipment, General, including

Small Hand Tools, Supplies, and three
Tote Box Benches 18,400

Delivery - Two (2) 29 February 1956

{oar]
1
N

RrErT
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18,400

36,800
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215 5.1.11 Delete <
/?2'_.@
215-a 5.1.11 Deliver first article of one (1) unit
of Battery and Vacuum Cart with 400
cycle supply 1,500 -~

Delivery - January 15, 1956

"'9
216 5.1.11 Delete p 4
216-a 5.1.11 Deliver eight (8) production units of
Battery and Vacuum Cart with 400 cycle
supply 1,500 12,000 .

Delivery - Six (6) 3-31-56
Two (2) 4-30-56

(>
219 5.3.1 Delete §.1°

219-a 5.3.1 Delivery three (3) production sets of
Darkroom and Controlled Processing
Equipment (9" roll film processing
equipment, customer furnished) including
temperature control, coolers and heaters

for 70 mm Processor 5,460 16,380
Delivery - Three (3) February 29, 1956
220 5.3.2 Delete 4 ‘5"’@
220-a 5.3.2 Deliver three (3) production sets of
Evaluation Equipment including a
Stereo Viewer 4,250 12,750 ~

Delivery - One (1) 3-31-56
Two (2) 4-30-56

2
222 5.4 Delete 1V?2
222-a 5.4 Deliver three (3) production sets of s
Storage Racks and Cabinets for Shop 1,550 4,650

Delivery - One (1) 2-13-56
One (1) 3-31-56
One (1) 4-30-56

EPART?

Xxxi-a
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224 5.5.1
224-8 5‘5.1
225 5.5.1
225-a 5.5.1
232 9.1.1

232-a._9.1.1

i
i
|

DR

™
)

Delete 2O

Deliver first article of one (1) set of
. Preflight Checkout Facilities

: Delivery ~ 15 February 1956

~

Delete 4, % °

Deliver five (5) production sets of
Preflight Checkout Facilities

Delivery - One (1) 31 March 1956

One (1) 30 April 1956
@§;§g>(3) 31 May 1956

=2
Deletiizgzgf/{:;q)}A,ﬂb

Deliver one (1) set of Special Test Site
Equipment, General

(1)
(2)
(3)
(4)
(5)

(6)
)

One (1) set Initial Test & Repair
Equipment, Mechanical & Electrical
One (1) set General Test & Repair
Supplies & Small Hand Tools,
including Tote Box

One (1) each Interim Electrical Test
Bench with 28V. DC, 115V 400 cycle
Vacuum,

One (1) set Processing Eguipment
One (1) set Evaluation Equipment
Two (2) each Configuration Dollies
One (1) set Special Shop Equipment

Delivery - January 31, 1956

MR
( .

xxxii-a

6,100
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9.2‘5

//9{2.5
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Deliver three (3) préﬁuction sets of
Configuration Adaption Shutter Test
Set.

Delivery - Three (3) 5-31-56
Test Site Engineering, General, in-

¢luding handling material to processing
contractor. Phase I.

Delivery - 4-30-56

Test Site Engineering, General in-
cluding handling material to processing
contractor. Phase II.

Delivery - 7-31-56

Test Site Engineering, General,
including handling material to

processing contractor. Phase III

Delivery - 12-1-56

900

6,300

18,100

27,500
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APPENDIX I

Section C. 1Items to be furnished by Contractor (subject to the
provisions of Section L of this Schedule, entitled "Price Redetermination.®

Item
No. Description Total Price
184 Contractor's services in connection with technical and

administrative responsibilities with coordination and with

administration of the procurement hereunder from Hycon Mfg. Co. $291,472 g

QTRRET
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